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Program 

 

Objective 

1 - Improve Water Quality by Decreasing 

Sediments going to Nantucket Harbor  

2 - Mitigate On-going Flooding due to 

Undersized Pipes 

3 - Modification to Deficiencies in the 

Upstream Systems (Pipes, CB, ditches) 
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 The Study began in April 2005 

 To study existing conditions 

 It cost $25,750.00 to prepare the study 

 Final plans were completed 2006 

Construction of Phase I completed 2009 

Why at these locations? 

 All 23 outfall structure located along the 
water front. 
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Locations: 

 Children’s Beach 

 Easy Street Area 

 New Whale Street 

 Commercial 

Street/Commercial 

Wharf 

 Marine Fisheries 

 Francis Street Beach 

 Consue Springs 

 Orange Street 

 Broad street 
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Original Funding 

 Funding via ATM 2006 Article 10 of 5.5 

million  

 Spent to date: 

    $5,054,210 

Remaining Balance 

    $445,790 
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Marine Fisheries 

New Whale Street 

Easy Street 

Children’s Beach 

Orange  Street 

Commercial Wharf 

Francis Street Beach 

Consue Springs 
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 Phase 1         Phase 1A 

 Children’s Beach    Consue Spring 

 Orange Street             

      
Phase 1B    Phase IC 

 
 

 Easy Street Area          Francis Street Beach    

 Marine Fisheries         New Whale Street   

 Broad Street            Commercial Street 

                  Commercial Wharf 
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Completed Projects 

Phase I 

Children's Beach 

Orange Street 
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Phase I – Completed 2009 

Children’s Beach 

 Installed 4000 ft of various 
dia. pipe 

 Added 4 Catch Basins on 
Easton St 

 Constructed three “Best 
Management Practices” 
tanks for run – off 
treatment  

 Built the pump station 

 

Orange Street 

 Installed 1200 ft. of 18 
inch pipe to eliminate 
flooding at Orange St 
and West Creek Rd 

 Added 9 Catch Basins 

 6 Man Holes 

 1 “Best Management 
Practices” structure 
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Design Phase IA 
 

Consue Springs 
Scope of Work 

 Design of Stormwater 
Infrastructure 

 Dredging & Culvert 
Replacement for Proposed 
Bike Path 

 Wetland Rehabilitation 

 In-Town Bike Path 
Construction 
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 Easy St/Cambridge St  

Extension - India St -

Oak St - Chestnut St 

 New Whale St 

 Commercial Wharf 

 Marine Fisheries 

 Francis Street Beach 

 

Stormwater Improvements  

Program 

Phase IB 
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Phase IB 

Easy St./Cambridge 

St. Extension 

 

 

 Installing 127 ft - various 

dia. pipe (12” to 18”) 

 Replace 1 Man Hole 

 Install 1 Catch Basin 

 Add 1 “Best Management 

Practice” treatment tank 

 Construct 1 tide flex 

Valve  
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Phase IB 

South Water Street 

 Installing 169 ft - various 

dia. pipe (18” to 12”) 

 Replace 3 Man Holes 

 Add 5 Catch Basins 

 Construct 1 tide flex 

Valve  
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Phase IB 

India Street 

 Installing 117 ft - various 

dia. pipe (18” to 12”) 

 replace 3 Man Holes 

 replace1 Catch Basins 

 add 1 “Best Management 

Practice” treatment tank 

 construct 1 tide flex Valve  
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Phase IB 

E. Chestnut Street 

 Installing 42 ft - 12” dia. pipe  

 Add 3 Catch Basins 
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 Phase IC  
 

New Whale St 

Commercial Wharf 

Commercial St 

Marine Fisheries 

 Francis Street Beach 
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Phase II 

New Whale St 

Commercial St 

Commercial Wharf 

(Combination of sewer 

and storm drain) 

 Installing 160 ft - various 

dia. drain pipe (18” to 12”) 

 replace 3 Man Holes 

 add 3 Catch Basins 

 add 2 “Best Management 

Practice” treatment tanks 

 construct 2 tide flex 

Valves  
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Phase IC 

Marine Fisheries 

 
 Installing 102 ft - 18” dia. 

drain pipe  

 Replace 1 Catch Basin 

 add 1 “Best Management 

Practice” treatment tank 

 construct 1 tide flex Valve  
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Phase IC 

Washington St 

Francis Street Beach 

 Installing 215 ft - 18” dia. 

drain pipe  

 Add 3 Man Holes 

 Replace 4 Catch Basins 

 add 1 “Best Management 

Practice” treatment tank 

 construct 1 tide flex Valve 
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Phase IC 

 

Broad Street 
 

 Construct 900  ft of 18” storm drain pipe 

 Construct  6 Man Holes 

 Construct  7 Catch Basins 

 Replace two Sewer Man Holes while working in the 

area  
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Phase I 

Summary 

Completed projects 

 

 Children Beach 

 Brant Point area 

 Orange Street 

 

 Cost $5,054,210 
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Phase IB 

SUMMARY 

Unfinished projects 

Design Phase:  

 Consue Spring 

 Orange Street by Cumberland Farms 

 Cost $149,000.00 for design only 

 Construction funds not appropriated 

 Cost   3.5 million 


